Qrenzy
Digital Solutions

WORKFLOW

ONLINE PRESENCE PLAN

DOCUMENT NO.	DATE	PLAN PERIOD
QZ-WF-2026-001	17 Oct 2026	Oct 2026 – Jan 2027

PREPARED BY

Qrenzy Digital Solutions
Sajeesh V S, Proprietor
+91 99057 00600 · info@qrenzy.com

PREPARED FOR

INTARC INTERIORS COMPANY LTD
Attn: Robin John, Project Director
Dar es Salaam, Tanzania
Interior design · Project management · Facility solutions

What we will set up

Between now and the website

- Facebook page, optimised and ready to post
- Instagram professional account, linked to the page
- LinkedIn company page, plus Robin John's personal profile (with his approval)
- Google Business Profile (starts once an address can be verified)

In January

- Business website, 6 sections (Option B, advance received)
- Website link added to every profile
- Enquiry tracking: WhatsApp, calls and forms
- First review of what is working

The workflow at a glance

1 — Kickoff & access
Missing details, logo, admin roles on each platform
19 – 25 Oct

2 — Brand kit & content bank
Bios, service text, photos sorted, content calendar
26 Oct – 8 Nov

3 — Social profiles
Facebook, Instagram, LinkedIn set up and approved
9 – 22 Nov

4 — Google Business Profile
Needs a verifiable address. Starts when ready
Date to confirm

5 — Warm-up content
First 4 weeks of posts from approved projects
23 Nov – 20 Dec

6 — Website & link-up
Content by 15 Dec for a January launch
Jan 2027

All dates are proposed. Each step starts when the details it needs reach us. If something arrives late, the steps after it move by the same number of days.

How we work together

WHO	RESPONSIBILITY
Qrenzy	Set up and optimise the profiles, write the text, prepare the content, track progress, send a short weekly update.
Intarc	Send details and photos, give admin roles (never passwords), confirm facts and approve content within 2 working days.

Step by step: what happens and what we need

#	WHAT WE DO	WHAT WE NEED FROM INTARC	YOU RECEIVE
1	**Kickoff & access** Review your answers and portfolio. Agree the plan. Request admin roles.	Logo files, brand colours and fonts. Facebook, Instagram and LinkedIn links. Admin role for Sajeesh V S on each page.	Confirmed plan and a checklist of open items
2	**Brand kit & content bank** Write the short and long bios, tagline options, service descriptions. Sort and caption project photos.	Start year, tagline decision, opening hours, 20 to 40 project photos with project name, type, area and year.	Bios, 6 service texts, content calendar for approval
3	**Social profiles** Names, handles, bio, cover images, contact buttons, link and call-to-action. Highlights and pinned post.	Approval of the bios and images. Confirmation of which projects can be shown publicly.	Facebook, Instagram, LinkedIn live and consistent (same name, phone, email)
4	**Google Business Profile** Create the profile, choose categories, add services, hours, photos and description. Handle verification.	A verifiable business address, or the service-area details Google accepts. Someone available for a phone or video verification.	Verified profile, ready for customers to find and review
5	**Warm-up content** Four weeks of posts built from approved projects: before and after, process, team, services.	Photos with permission, a short note on each project, replies to comments and messages.	Posting schedule, published posts, weekly summary
6	**Website & link-up** Build the 6-section website. Add the link to every profile. Set up enquiry tracking.	Website text and photos at least 2 weeks before launch. Domain access (intarc.co.tz). Balance payment before launch.	Live website and a first results review

Approval rule

- **Nothing goes live without your approval.** We send each profile or post set for review first.
- Please reply within **2 working days**. If a reply takes longer, the next steps move by the same number of days.
- One person at Intarc is named as the approver (suggested: Robin John).

Where we stand today

From your reply document and the portfolio you shared.

RECEIVED	STILL NEEDED
✔ Registered name: INTARC INTERIORS COMPANY LTD	• Start year of the company
✔ Company description and the 6 main services	• Final tagline and opening hours
✔ Customers: homes, villas, apartments, offices	• Logo files, brand colours and fonts (promised)
✔ Area served: Dar es Salaam	• Project photos with name, type, area, year
✔ Address, public phone +255 793 778 777, email working	• Team and office photos, a clear photo of Robin
✔ Language: English	• Permission for each project to be shown publicly
✔ Robin John's personal LinkedIn: improvement agreed	• Reviews, licences, registrations (for example BRELA)
✔ Robin John's portfolio (49 pages, projects in Tanzania, Qatar and India)	• Facebook, Instagram, LinkedIn links and admin roles
	• Domain intarc.co.tz: who manages it (you will update us)
	• Office address for Google (office not yet taken)

Three things we must settle

1. Google Business Profile needs a real, verifiable address. You told us the office is not yet taken. Google verifies a business before showing it. We will check Google's current rules at the time of setup, and start this step as soon as you have an address (or confirm which option applies to you). Until then, Facebook, Instagram and LinkedIn go first.

2. Whose projects are these? The portfolio lists many projects (offices, hotels, villas, apartments, a hospital renovation, buildings in Qatar and India). Please tell us which were delivered by **Intarc Interiors** and which were delivered by **Robin John earlier in his career or with other companies**. We will label them honestly, for example "Projects by our Project Director". Names of other companies and clients will be shown only with their permission, and we will not use their logos.

3. Claims are only used when you confirm them. Your description mentions over two decades of experience. Please tell us whether that is Robin John's personal experience or the company's. Years, project counts and awards go on the profiles only after you confirm the facts. We do not promise rankings or enquiry numbers.

Content plan (first 4 weeks, for approval)

WEEK	THEME	EXAMPLES (FROM YOUR SERVICES AND PORTFOLIO, ONCE APPROVED)
1	**Who we are**	Company introduction, Robin John's story, the 6 services in one post, "Beyond Design. Complete Solutions."
2	**Our work**	Two or three featured projects with photos, what was done, and the area. Floors, ceilings, fit-out and joinery details.
3	**How we work**	Design to handover: space planning, 3D visualisation, project management, maintenance. A simple process graphic.
4	**Talk to us**	How to start a project, contact details, request a consultation. A pinned post on each profile.

Ground rules

Access and security

- Admin roles only. Never share passwords on WhatsApp or email.
- Intarc stays the owner of every page and account.
- Roles can be removed by you at any time.

Honest content

- Only your own projects and confirmed facts.
- Client names and photos only with permission.
- No guarantees, no invented numbers or reviews.

What we track

- Profiles complete and consistent (same name, phone, email, link) on every platform.
- Posts published against the plan, and the weekly summary sent.
- From January: website visits, WhatsApp taps, calls and form enquiries, reviewed together monthly.

Next steps

#	ACTION	BY
1	**Send the pending items** (page 3), starting with the logo, photos and the project ownership details.	Intarc
2	**Give admin roles** on Facebook, Instagram and LinkedIn to Sajeesh V S. Name the approver.	Intarc
3	**Confirm the plan and dates** on this document by WhatsApp or email.	Intarc
4	**Start steps 1 and 2** as soon as the first items arrive.	Qrenzy

For Qrenzy Digital Solutions
Sajeesh V S, Proprietor

Accepted by Intarc Interiors
Name, signature and date